
3202-01-G2
Division:
Program:

444-2942

444-5834
444-0054

Fund Name: Expended Approp. Expended
General Fund 58,101 57,195 5,751
State Special  
Federal Funds
Total: $58,101 $57,195 $5,751 

Target Actual

1

12/21/2007 Registration -- 
12/7/2007

2

1/10/2008 Registration -- 
12/12/2007

3

3/15/2008

4

5/13/2008

5

12/23/2008 failed

LFD Liaison:
OBPP Liaison:

LFC Contact:

58,101

The degree of success in meeting our goal will be evident following reporting on the Nov '08 
election. 

Development of committee registration is underway with launch planned for March '08

Facilitate accurate and timely filing of the required campaign finance reports.

Testing for candidate registration and reporting is underway.

Launch of candidate registration and reporting is planned for early in the new year. 

This project involves providing an electronic filing system and additional resources on the web for political campaigns in order to simplify
reporting, reduce campaign reporting errors, enhance  public disclosure, and improve compliance with the law. 

$58,101

2009

Legislative Goal(s):

Kris Wilkinson
Shawn Graham

Administration

Appropriation, Expenditure and Source

 Approp. numbers are as of
August 29, 2008

2008

Legislative Performance Measures:

Completion Dates

Reduce filing errors by 25 percent by December 2008.  Point those with questions to the website and maintain timely and topical 
information so that fewer than 25 percent of callers call back with more questions.

2009 Biennium Significant Milestones:

Testing continues for both committee and candidate reporting. Services will be launched as soon as
they're ready

 Commissioner of Political Practices Program Goals

Approp & Expenditure

Commissioner of Political Practices
Dennis Unsworth
Representative Sesso, Representative Taylor

Agency Name:
Agency Contact:

Agency/Program #:

Program or Project Description:



6

12/15/2008 6/23/2008

LFD Narrative:
LFD ASSESSMENT:Progress Report Needed
DATA RELEVANCE: Yes 
APPROPRIATION STATUS:  Appropriation and expenditure data were provided.  As indicated by COPP it would appear they will stay 
within the appropriations for the current biennium.  
COMMENTS/ISSUES: The workgroup may wish to discuss the potential for funding requests for this project in the 2011 biennium.  
Timelines presented to the General Government subcommittee and the milestones included in the performance measurement report 
were to have this project completed before the end of the 2009 biennium.  Given the concerns with functionality outlined above, the 
workgroup may wish to discuss the potential that there will be additional costs to correct the functionality   
OPTIONS:  Upgrade or downgrade the rating - options for workgroup in relation to the rating are No further review or Progress Report 
Requested

Target dates and revised target dates were not met for the candidate and committee services. 

Numerous problems are being found in the test phase. We identify work-arounds and simple fixes whenever possible, but some  issues 
require time-consuming changes including formal change orders and changes to the database. Despite the changes we have been able 
to stay within our budget and of course intend to through the end of the biennium.  

About one year ago we identified a risk that the test phase of these projects would come at the height of the campaign cycle and that 
CPP staff would be unable to focus sufficiently on testing. That risk was realized, and despite our best efforts we have not been able to 
push through the test phase to resolve all the outstanding issues. 

We've also found that important functionality wasn't anticipated in the design, a design that was formalized in 2005 for the candidate 
reporting service. This is the service receiving most of  the attention and the highest priority. So we must weigh sacrificing important 
functionality in order to launch a system. As of this writing,  the system still has too many problems 
to launch. 

It appears our best course of action is to continue to work toward launching the services as soon as possible. 
If the services can be launched prior to March '09 they'll be useful for upcoming local and school elections and it will be a 
good opportunity to conduct a "real time" test. 

Milestone 6, "Remake the CPP website; provide more information and an enhanced 'search' function" was achieved well 
ahead of schedule. The "makeover" of our website has been well received and the enhanced search function opens up past
 decisions to key word searches for the first time. These changes are part of the reason Montana received the
 "most improved" designation in a recent report by the respected Campaign Disclosure Project. They commented  that  "the
homepage of the Commissioner of Political Practices’ web site is cleanly designed and provides easy links to campaign
disclosure reports, contribution limits, and other important contextual information."

Agency Performance Report:

Remake the CPP website; provide more information and an enhanced 'search' function.
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